Lytchett Matravers Parish Council

Summary Report – Neighbourhood Plan 2 (LMNP2) WG

January 2026

Working Group Objective:
To prepare a new Lytchett Matravers Neighbourhood Plan (LMNP) with a target to have the plan ratified and adopted by the end of 2027.

Working Group Participants:
Peter Webb (Chair), Alf Bush, Ken Morgan, Peter Webb, Matt Rigby, Dave Ireson, Rob Aspray, Jackie Baker, Ralph Watts

Background:
The Lytchett Matravers NP (LMNP1) was adopted in 2017. Due to Green Belt restrictions, it was not able to allocate sites for future development. The principal benefit was an increase in CIL payments of approx. £120k.

PLP2 has now been approved by Dorset Council and will allow development of 3 sites in LM; 150 houses.

Dependencies:
- Outcome of the Dorset Local Plan Consultation
- Clarification of SHLAA sites in and around LM.

Conflicts of Interest:
- Two participants live adjacent to sites promotes in the Dorset Local Plan Consultation

Two participants are Trustees of the Village Hall

Status/Next Steps:
1. Jo Witherden engaged as NP consultant but Locality grant scheme not renewed.
2. Comprehensive response to DLP Consultation developed and presented to PC. Subject to minuted amendments, report accepted and submitted to DC on November 13, 2025.
3. Develop Objectives for the Neighbourhood Plan from which policies can be derived.
4. Work with DC consultant to develop Design Code.
5. Continue to engage with local developers to influence choices regarding green spaces, village connectivity, parking arrangements, design code, etc.
6. WG met 19th. January 2026 to review best ways to proceed following DCLP consultation response and awaited information on NPPF, National Development Management policies and DC on Design Code progress.

Financial Forecast: **(£000's, excluding VAT)**		**2025-26**	**2026-27**	**2027-28**
Expense to date		3		
Forecast	Local NP Consultant Locality Grant Sundries	2	10	10
Total	Assumes Locality grant application is successful	5	10	10

Appendices: